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1.  INTRODUCTION 
Per a Federal Facility Agreement (FFA) between the U.S. Department of Energy (DOE), 
Miamisburg Closure Project (MCP), and the U.S. Environmental Protection Agency, 
Region V (US EPA), and the Ohio Environmental Protection Agency (OEPA) a Monthly 
Progress Report is submitted for the Exit Project at the DOE Mound Plant for the period 
April 1, 2003 through April 30, 2003.  The purpose of this report is to inform the 
Agencies regarding progress achieved towards environmental remediation of the site.  
This monthly progress report contains: 

• A description of actions that have been taken toward achieving compliance with 
the agreement during the previous month; 

• All plans and procedures completed during the previous month; 



 

 

• A description of all actions, data, and plans that are scheduled for the next 
month(s) and other information relating to the progress of construction as is 
customary in the industry; 

• Information regarding progress toward completion unresolved delays 
encountered or anticipated that may affect the future schedule for implementation 
of any scope of work or work plan, and a description of efforts made to mitigate 
those delays or anticipated delays. 

 

Other specific, minimum required contents are: 

• Minutes of the monthly project managers' meeting (see Attachment A.1) 

• Status of approved agreements, commitments, or changes 

• Changes in key personnel (see Contact List, Attachment A.5) 

• Actions taken pursuant to this agreement including percent completion 

• Photographs illustrating actions taken during the month (see Attachment A.2) 

• Results of sampling and tests and other data received or generated by DOE 
pursuant to this agreement 

• All actions or activities completed during the month 

• Actions or activities planned for the next two months 

• Field changes made during the month (see Attachment A.4) 

• A description of any delays or problems that arose during the execution of the 
work described in this agreement and any steps taken by DOE to alleviate such 
delays and problems. 

 

 

 

 

2.  RECENT AND UPCOMING ACTIVITIES  
  
ER/SOILS PROJECT 
 
OU-1 Pump & Treat, Soil Vapor Extraction, Air Sparge and ITRD 
 

Operable Unit 1 Performance 
Monthly Pump & Treat 

Wells 
(Gallons) 

Monthly SVE 
Knockout Tank 

(Gallons) 

Monthly Total Water 
Treated 

(Gallons) 

Cumulative Pump & 
Treat Wells 
(Gallons) 

Cumulative SVE 
Knockout Tank 

(Gallons) 

Cumulative Total 
(Gallons) 

4,238,120 10,336 4,248,456 270,759,200 394,179 271,153,379 



 

 

Possible Monthly 
Operating Hours 

Air Stripper Down 
Time Hours 

Operating Time (%) Down Time (%)  

936 12.5 98.66 1.34  
Last Calculated 
Cumulative Air 
 Stripper Mass 

Removal  
(Pounds) 

Date of Last 
Calculated 

Cumulative Air 
Stripper Mass 

Removal 

Last Estimated 
Cumulative Air 
Stripper Mass 

 Removal  
(Pounds) 

Date of Last 
 Estimated 

 Cumulative Air 
 Stripper Mass 

Removal 

 

25.37 12/05/01 27.08 04/08/03  
SVE Down 
Time Hours  

Operating Time (%) Down Time (%)    

25.75 97.25 2.75   
Last Calculated SVE 

Mass Removal 
(Pounds) 

Date of Last 
Calculated SVE 
Mass Removal 

Last Estimated 
Cumulative SVE 
Mass Removal 

(Pounds) 

Date of Last 
Estimated 

Cumulative SVE 
Mass Removal 

 

3,980 12/30/01 4,105 03/03/03  

Note:  Operating hours based on 03/03/03 A.M. to 03/27/03 A.M. 

  

ER/SOILS PROJECT  
PRS 66 
As of April 3, 14,209 cubic yards of contaminated soil had been removed along with 
about 9,300 cubic yards of clean overburden and asphalt.  Contamination extended 
further to the west under the Building 29 footprint than originally expected.  Chasing this 
contamination has increased the total expected removal volume significantly 
(approximately 4350 cubic yards outside the planned footprint has been removed).   
The shoring contractor is expected to initiate field work the week of April 7.  The core 
team reviewed the Verification Sampling Plan.  Responses to comments received from 
Ohio EPA are currently being negotiated. 
 
PRS 266/412 
Verification sampling has been completed and the results indicate that the removal was 
successful.  Site restoration was completed in early October and seeding has occurred.  
The OSC Report will be delivered to the regulators within several weeks. 
 
PRS 41/64/417 
Further Assessment sampling fieldwork was initiated in early November.  The data 
report was delivered to the regulators on December 19.  Binning of PRS 41 (RA) and 64 
(NFA) occurred at the February Core Team meeting.  PRS 417 was binned NFA by the 
Core Team in March. 
 
PRS 269 
PRS 269 was binned NFA by the Core Team in March. 
 
 
 



 

 

SMPP/TFV PROJECT 
Building 19 
Agreement has been reached with USEPA and OEPA on final status survey methods 
for the corrugated metal.  Two (2) fixed contamination areas will be cut out of the slab. 
 
Building 28 
The Building Data Package is in development. 
 
Building 34 
The Building Data Package is in development.  The building will be taken as a 
construction demolition.  The slab will be combined with adjacent removal action. 
 
Building 38    
Asbestos Abatement  
The abatement activity is 100% complete. 
 
HVAC Duct and System Removal 
The exhaust air ducting removal is 100% complete. This excludes the PP-6E filter 
banks and the external plenum, included in Phase II work.  All Phase I systems and 
ducting have been removed. 
 
Drainage and Removal of Other Mechanical Systems and Equipment 
All other mechanical systems and equipment have been removed.  Interior Demolition 
of walls/floors/miscellaneous furniture and fixtures 100% of the internal 2nd floor sheet 
metal and plasterboard walls have been removed. 
 
A-Line and F-Line Removal 
Work progresses to evaluate floor and pedestal removal prior to building demo. 
 
Drain Lines, Sumps, and Tanks 
These activities were started at the end of January 2003.  100% of above-grade drain 
lines have been removed.   Approximately 10% of the underground drain lines have 
been removed.  The sump and tank characterization continues with decontamination 
and demolition expected to start this month. 
 
Phase II  
Open-air demolition is expected to begin late May. 
 
Building 47 
Work has begun on preparing work plans for safe shutdown and construction 
demolition. 
 
Building 49 
Demolition began March 12 and was completed April 11. 
Building 60 



 

 

The Building Data Package for the construction demolition was submitted to the Core 
Team on March 10.  The Core Team and public review period has been completed.  
This Building Data Package contains final rad survey results.  Demolition is scheduled 
to begin April 21. 
 
Building 89 
The Building Data Package was released for Core Team and public review April 7. 
 
Building 94 
The building was demolished on March 10. 
 
G, GW, W Buildings 
Work has begun on preparing work plans for safe shutdown and construction 
demolition. 
 
H-Building 
Work has begun on the decontamination, safe shutdown, and demolition work 
packages.  The revised Action Memorandum was released for Core Team review on 
April 9. 
 
HH-Building 
The subcontract has been placed on hold for up to six (6) months because of funding 
constraints.  The subcontractor’s facilities will remain onsite and the submittal process 
will continue through the delay. 
 
WD/23/125 Buildings 
The demolition contractor’s (BNFL) mobilization is complete.  The contractor is 
submitting Integrated Work Control Packages for decontamination and demolition 
activities.  Electrical power transfer for temporary electrical power to WD and WDA is 
complete.  Isolation of all remaining utilities is in progress.  Building characterization 
continues with BNFL and CH2M Hill supporting the activity.  The asbestos abatement 
contractor has mobilized and abatement activities are expected to start soon.  Strip-out 
of piping and equipment from various locations in WD and WDA is in progress. 
 
The Action Memorandum for Buildings 23 and 125 is 95% complete; internal review will 
be the week of April 7. 
 
 
 
MAIN HILL PROJECT  
During the month of March, the Main Hill Project transferred from R and SW-Building 
8,468 cubic feet of LLW for a total of 19,913 cubic feet (CY2003) to date.  In addition, 
Main Hill Project transferred from T-Building 6,172 cubic feet of LLW for a total of 
13,120 cubic feet (CY2003) to date.  Comments related to the R/SW Action 
Memorandum and the T-Building Data Package were received from the public.  
Responses are currently being drafted.   



 

 

 
Work continues in T-Building removing unaffected (uncontaminated) concrete from both 
the block walls and concrete slab.  Slab removal ion T-40 and 41 has progressed as far 
as possible.  Knocking out walls and slab removal in T-48/49/50 was scheduled the 
week of April 14.  The work has been accelerated per the baseline schedule and will 
help in completing the removal of any contamination from the prior polonium operations.  
In addition, a Dingo excavator has been purchased and a vacuum system has been 
received from Rocky Flats.  The two will be instrumental in the removal of the cap, rock 
and rubble.   
 
Work continues in R/SW Building on the removal of suspected TRU waste in the red 
ductwork.  The ducts have been removed and the plenum has been evaluated.  The 
plenum was below TRU levels and efforts are now being concentrated in the filter bank 
area.  In addition, work continues in R-108, the old ERS area and SW-152.   SW-152 
should be down posted from a limited security area by April 24 helping to accelerate 
schedule. 
 



 

 

 

Waste Stream Report - 
April 2003 

   

(Reporting period April 1 thru April 30, 2003) 
     

   Current FY03 
   Period Waste 
  Waste in Waste Shipped 

Waste Type Units Storage Shipped FYTD 

     
Hazardous (SS) LBS. 28,700 0 0 
   - ER CU. FT. 574 0 0 

     
Solid Waste Disposition     
Construction CU. YDS.  5,230 11,320 

      
TRU CU. FT. 4,390 1491 2,878 

     
Mixed CU. FT. 0 0 55 

     
Low-Level Radioactive Total 9,329 261,379 751,168 
Envirocare CU. FT  227,285 618,409 
NTS CU. FT  34,094 132,759 

     
      

Recycle Units YTD Waste Shipped  

Metal TONS  120 120 
Glass TONS  0 1 
Paper TONS  0 1 
Tires EACH   73 

     

 
 
 
  
 
 
 



 

 

 

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

ER PROJECT – Soils 
• Miami Erie Canal 

RRE 
 
 
 
• Miami Erie Canal 

Ecological Risk 
Assessment 

 
• Canal Benzo-(a)-

pyrene SAP 
 
• Canal Benzo-(a)- 

pyrene Data 
Report 

Draft to EPA 
 Revision 1 
 Revision 2 
Public Review Draft  
 
Draft to EPA 
Draft, Comments 
Public Review Draft 
 
Working Draft to DOE 
 
 
Working Draft to DOE 
Draft to EPA 
Draft Proposed Final 
Final 

03-02-00 (actual) 
04-26-00 (actual) 
04-26-00 (actual) 
TBD 
 
 
05-15-00 (actual) 
TBD 
 
11-29-01 (actual) 
 
 
03-28-02 (actual) 
04-18-02 (actual) 
10-22-02 (actual) 
12-11-02 (actual) 

EPA comments 03-29-00 
EPA comments 05-10-00 
Need to resolve PAH 
background issue 
 
EPA comments 04-25-00 
EPA comments 06-12-00 
 
 
Samples collected 02-14-02. 
Approach to sampling 
documented in Data Report. 
 
USEPA comments 05-7-02 
OEPA comments 05-23-02 

Phase I  
• Ecological Scoping 

Report 
 
 
• Residual Risk 

Evaluation 
 
 
• Proposed Plan 
 
 
 
• Record of Decision 
 
 
 
 
• Environmental 

Summary 

 
Draft to EPA 
Public Review Draft 
Final 
 
Draft to EPA 
Public Review Draft 
Final 
 
Draft to EPA 
Public Review Draft 
Public review Draft 
 
Draft to EPA 
Draft Proposed Final 
Draft Proposed Final 
Final w/o signatures 
 
Draft to EPA 
Draft to EPA 
Final 

 
06-06-02 (actual) 
09-19-02 (actual) 
3-20-03 (actual) 
 
07-02-02 (actual) 
09-19-02 (actual) 
3-20-03 (actual) 
 
08-19-02 (actual) 
09-30-02 (actual) 
03-26-03 (actual) 
 
10-02-02 (actual) 
11-13-02 (actual) 
03-20-03 (actual) 
05-04-03 
 
11-14-02 (actual) 
05-01-03 
TBD 

TCE contamination of PRS 
87 halted transfer. Pursuing 
transfer with modified 
boundary contingent on well 
sampling data. 

• OU1 Rebound 
Test Proposal 

Working Draft to DOE 
Draft to EPA 
Draft approved by CT 
Final 

11-18-02 (actual) 
11-26-02 (actual) 
04-30-03 (actual) 
05-15-03 

 

• PRS 7 SAP Working Draft to DOE 
Draft to EPA 
Recommendation Page 
to Core Team 

04-11-01 (actual) 
04-16-01 (actual) 
01-05-03 (actual) 

Core Team has approved 
finalization pending decision 
on path forward for entire 
sanitary system. 

• PRSs 31-36, 125 
& 270 Package 

Working Draft to DOE 
Draft to EPA 
Public Review Draft 
Final 

09-26-02 (actual) 
09-30-02 (actual) 
12-04-02 (actual) 
03-03-03 (actual) 

Document sequence 
complete. 



 

 

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

• PRSs 41, 64, & 
417 SAP 

 
• PRSs 41, 64, & 

417 Data Report 
 
• PRS 41 Pkg 
 
 
 
• PRS 64 Pkg 
 
 
 
• PRS 417 Pkg 
 

Draft to EPA 
Final 
 
Revision 0 
 
 
Add. 1 Draft to EPA 
Bin 
Public review Draft 
Final 
Add. 1 Draft to EPA 
Bin 
Public review Draft 
Final 
Add. 1 Draft to EPA 
Bin 
Public review Draft 
Final 

10-07-02 (actual) 
12-03-02 (actual) 
 
12-19-02 (actual) 
 
 
01-23-03 (actual) 
02-19-03 (actual) 
02-26-03 (actual) 
05-15-03 
01-23-03 (actual) 
02-19-03 (actual) 
02-26-03 (actual) 
05-15-03 
01-23-03 (actual) 
03-19-03 (actual) 
04-02-03 (actual) 
5-29-03 

PRS 417 added 

• PRSs 66, 40, 80 
SAP 

 
 
 
 
• PRSs 66, 40, 80 

AM/EE/CA 
 
 
 
 
 
 
• PRSs 66, 40, 80 

Work Plan 
 
• PRSs 66, 40, 80 

VSAP 
 
• PRS 66 Phase 

II/III Data Report 
 
• PRS 66 Phase IV 

Data Report 
 
 
• PRS 80 Package 

Draft to EPA 
 Revision 1 
 Revision 2 
Final to EPA 
 Revision 1 
 
Preliminary to DOE 
Preliminary to OEPA 
Working Draft to DOE 
Draft to DOE 
Draft to EPA 
Public Review Draft 
Final 
 
Draft to EPA 
Final 
 
Draft to DOE/EPA 
Final 
 
Draft to Core team 
 
 
Draft to Core team 
 
 
 
Public Review Draft 
Final 

10-25-99 (actual) 
11-08-99 (actual) 
January 00 
November 00 
01-09-01 (actual) 
 
09-27-01 (actual) 
10-10-01 (actual) 
05-23-02 (actual) 
06-25-02 (actual) 
07-03-02 (actual) 
10-31-02 (actual) 
TBD 
 
12-02-02 (actual) 
02-03-03 (actual) 
 
02-26-03 (actual) 
05-06-03 
 
02-26-03 (actual) 
 
 
04-01-03 (actual) 
 
 
 
06-18-02 (actual) 
08-28-02 (actual) 

 
 
 
 
 
 
 
 
 



 

 

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

• PRSs 72, 73, 87 
SAP 

 
 
• FA Data Report 
 
 
 
• PRSs 72, 73, 87 

Package 
 
• PRSs 72 & 73 
 
 
 
• PRS 87 FA Data 

Report 
 
• PRS 87 Package 

Working Draft to DOE 
Draft to EPA 
Final to EPA 
 
Revision 0 
Revision 1 
Revision 2 
 
Working Draft to DOE 
Draft to Core Team 
 
Binned NFA 
Public Review Draft 
Final 
 
Rev. 0 
 
 
Binned RA 
Addendum 1 Draft to 
EPA 

05-29-01 (actual) 
06-07-01 (actual) 
01-30-02 (actual) 
 
09-26-01 (actual) 
01-30-02 (actual) 
04-04-02 (actual) 
 
09-26-01 (actual) 
12-06-01 (actual) 
 
01-16-02 (actual) 
04-01-02 (actual) 
06-05-02 (actual) 
 
05-22-03 
 
 
12-11-02 (actual) 
05-22-03 
 

 
 
 
 
 
Response to Comments 
 
 
Addendum 
 
 
Only PRSs 72&73 
PRS 87 FA pending 
additional sampling 
 
FA sampling complete 

• PRS 76 Data 
Report 

 
 
 
• PRS 76 Area 

Lithology & VOC 
SAP 

 
• PRS 76 Area 

Lithology & VOC 
Data Report 

 
• PRS 76 Package 

Addendum 

Working Draft to DOE 
Draft to EPA 
Final to EPA 
Revision 1 
 
Draft to EPA 
Final to EPA 
 
 
Draft to EPA 
Final to EPA 
 
 
Working Draft to DOE 
Draft to EPA 
Draft to EPA 

06-13-01 (actual) 
06-27-01 (actual) 
09-25-01 (actual) 
01-30-02 (actual) 
 
07-02-02 (actual) 
TBD 
 
 
TBD 
TBD 
 
 
09-26-01 (actual) 
01-08-02 (actual) 
TBD 

SAP for VOC sampling 
deferred 
 
Response to comments 
 
 
 
 
 
 
 
 
 
Addendum #1 
 
Addendum #2 for VOC FA 

• PRS 123 Package Final 02-06-03 (actual)  
• PRS 124 Package Draft to Core Team 

Binned RA 
Public Review Draft 
Final 

04-18-01 (actual) 
05-30-01 (actual) 
07-31-02 (actual) 
03-07-03 (actual) 

Building 48 hillside 



 

 

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

• PRSs 154/238 
SAP 

 
• PRSs 154/238 

Data Report 
 
• PRS 154/238 

Package 
 
 

Draft to EPA 
Final to EPA 
 
Revision 0 
 
 
Binned RA 
Add. 1 Draft to EPA 
PRS Package PRD 
Final 

06-06-02 (actual) 
06-26-02 (actual) 
 
12-03-02 (actual) 
 
 
12-11-02 (actual) 
12-03-02 (actual) 
01-22-03 (actual) 
05-15-03 

 

• PRSs 266/412 
Unique Work Plan 

 
• PRSs 266/412 

VSAP 
 
• PRSs 266/412 

VerificationData 
Report 

 
• PRS 266/412 OSC 

Report 

Draft to EPA 
 
 
Draft to EPA 
Final to EPA 
 
Rev. 0 complete 
 
 
 
Draft to CT 
Final 
 

04-08-02 (actual) 
 
 
05-02-02 (actual) 
06-26-02 (actual) 
 
05-08-03 
 
 
 
05-08-03 
TBD 

Work conducted under the 
Contingent Action Memo 

• PRS 267 SAP 
 
 
 
• PRS 267 Data 

Report 
 
• PRS 267 Add 1 

Working Draft to DOE 
Draft to EPA 
Final 
 
Revision 0 
 
 
Preliminary Draft for 
Core Team 
consideration 
 
Public Review Draft 

04-04-02 (actual) 
04-04-02 (actual) 
04-23-02 (actual) 
 
09-19-02 (actual) 
 
 
04-30-03(actual) 
 
 
 
05-15-05 

 
 
 
 
 
 
 
Binned RA 

• PRS 269 Data 
Report 

 
• PRS 269 Package 

Addendum 1 

Revision 0 complete 
 
 
Working Draft to DOE 
Draft to Core Team 
Public Review Draft 
 
Final 

02-27-03 (actual) 
 
 
02-13-03 (actual) 
02-27-03 (actual) 
04-09-03 (actual) 
 
05-30-03 

 



 

 

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

• PRSs 274/275 
Package 

 
 
 
• PRSs 274/275 

Unique Work Plan 
 
• PRSs 274/275 

Fact Sheet 
 
• PRSs 274/275 

VSAP 
 
• PRSs 274/275 

Data Report 
 
• PRSs 274/275 

OSC Report 

Binned RA 
Draft to EPA 
Public Review 
Final 
 
Draft to EPA 
 
 
Public Distribution 
 
 
Draft to EPA 
Final 
 
Revision 0 
Revision 1 
 
Working Draft to DOE 
Draft to EPA 
Final 

02-20-02 (actual) 
12-03-02 (actual) 
12-28-02 (actual) 
02-27-03 (actual) 
 
04-04-02 (actual) 
 
 
04-04-02 (actual) 
 
 
04-04-02 (actual) 
04-29-02 (actual) 
 
06-06-02 (actual) 
09-19-02 (actual) 
 
09-12-02 (actual) 
09-24-02 (actual) 
10-31-02 (actual) 

RA based on data presented 
informally by project 
 
 
 
Work conducted under the 
Contingent Action Memo 
 
 
 
 
 
 
 
Includes SAP data 
Includes VSAP data 
 
Document Sequence 
complete. 

• PRSs 277/278 
SAP 

 
• PRSs 277/278 FA 

Data Report 
 
• PRS 277/278 

Package 
 
 
 
• PRSs 277/278 

Fact Sheet 
 
• PRSs 277/278 

VSAP 
 
• PRSs 277/278 

Verification Data 
Report 

 
• PRSs 277/278 

OSC Report 

Draft to EPA 
Final 
 
Revision 0 
 
 
Working Draft to DOE 
Binned RA 
Public Review Draft 
Final 
 
Public Distribution 
 
 
Draft to EPA 
Final 
 
Revision 0 
 
 
 
Draft to EPA 
Final 

08-15-00 (actual) 
01-12-01 (actual) 
 
09-26-01 (actual) 
 
 
09-26-01 (actual) 
02-20-02 (actual) 
04-04-02 (actual) 
06-18-02 (actual) 
 
08-28-02 (actual) 
 
 
10-08-02 (actual) 
11-25-02 (actual) 
 
01-16-03 (actual) 
 
 
 
01-16-03 (actual) 
03-06-03 (actual) 

Document sequence 
complete. 



 

 

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

• PRS 282 SAP 
 
 
• PRS 282 Data 

Report 
 
• PRS 282 Package 

Addendum 1 

Draft to EPA 
Final 
 
Revision 0 
 
 
Draft to EPA 
Binned NFA 
Public Review Draft 
Final 

04-04-02 (actual) 
04-23-02 (actual) 
 
11-25-02 (actual) 
 
 
11-25-02 (actual) 
12-11-02 (actual) 
01-08-03 (actual) 
03-06-03 (actual) 

Document sequence 
complete. 

• PRS 397 SAP 
 
 
 
• PRS 397 Data 

Report  
 
• PRS 397 Package 

Working Draft to DOE 
Draft to EPA 
Final 
 
Revision 0 
 
 
Add 1 Draft to EPA 
Public Review Draft 
Final 

08-30-02 (actual) 
09-04-02 (actual) 
09-30-02 (actual) 
 
12-17-02 (actual) 
 
 
01-23-03 (actual) 
02-26-03 (actual) 
05-15-03 

 

• PRSs 423-428 
Package 

 
 
 

Draft to Core Team 
Binned RA 
Draft Proposed Final 
Public Review Draft 
Final 

06-18-01 (actual) 
07-18-01 (actual) 
10-21-02 (actual) 
11-13-02 (actual) 
03-06-03 (actual) 

Main Hill UGLy 

• PRSs 437-439 
Package 

 
 
 

Draft to Core Team 
Binned RA 
Draft Proposed Final 
Public Review Draft 
Final 

06-14-01 (actual) 
07-18-01 (actual) 
10-21-02 (actual) 
11-13-02 (actual) 
03-06-03 (actual) 

Main Hill UGLy 

• PRS 440 Package 
 
 
 

Draft to Core Team 
Binned RA 
Draft Proposed Final 
Public Review Draft 
Final 

06-14-01 (actual) 
07-18-01 (actual) 
10-21-02 (actual) 
11-13-02 (actual) 
03-06-03 (actual) 

Main Hill UGLy 

• BD 38 AM 
Addendum 1 

Draft to EPA 04-08-03(actual)  

• EG-2 Remedial 
Action Plan (RAP) 

Submit to Fire Marshall 
Receive RAP approval 

3-11-03 (actual) 
4-24-03 (actual) 

 

• Test Fire Valley 
Soil Action Memo 

Working Draft to DOE 
Draft to EPA 
Public Review Draft 

TBD 
TBD 
TBD 

AM to cover PRS 154, 238, 
WD soil, BDs 23, 125, & HH 
slab and soil 

• UGL Action Memo Working Draft to DOE 
Draft to EPA 
Public Review Draft 

09-26-02 (actual) 
10-02-02 (actual) 
05-22-03 

 PRSs 413, 415, 423-440 

• Petro Piles CSAP 
 
 
• Petro Piles Data 

Report 

Draft to EPA 
Final to EPA 
 
Revision 0 

05-02-02 (actual) 
05-22-02 (actual) 
 
TBD 

 
 
 
After Phase I transfer 



 

 

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

MAIN HILL PROJECT 
• R/SW Building 

Action Memo 
Working Draft to DOE 
Draft to EPA 
Draft Proposed Final 
Public Review Draft 
Draft Proposed Final 
 Revision 1 
Public Review Draft 
Final 

06-21-00 (actual) 
08-07-00 (actual) 
10-10-00 (actual) 
11-29-00 (actual) 
 
11-26-02 (actual) 
03-06-03 (actual) 
05-29-03 

 
 
 
 
ARARs addition 

• T Building Action 
Memo 

 
 
 
• T Building BDP 

Working Draft to DOE 
Draft to EPA 
Public Review Draft  
Final 
 
Draft to Core Team 
Public Review Draft  
Final 

08-05-02 (actual) 
11-25-02 (actual) 
03-06-03 (actual) 
05-29-03 
 
11-26-02 (actual) 
03-06-03 (actual) 
05-29-03 

 

SMPP / TEST FIRE VALLEY PROJECT 
• Building 19 BDP 
 
 
 
• FSS 
 
• Closeout Report 

Working Draft to DOE 
Public Review Draft 
Final 
 
To regulators 
 
Working draft to DOE 
Final 

02-24-03 (actual) 
03-05-03 (actual) 
TBD 
 
TBD 
 
TBD 
TBD 

Demolition 

• Building 27 BDP 
 
 
 
• Closeout report 

Working Draft to DOE 
Public Review Draft 
Final 
 
Working Draft to DOE 
Final 

10-03-02 (actual) 
10-16-02 (actual) 
TBD 
 
12-16-02 (actual) 
TBD 

Demolition 
 
Final reports on hold 
pending resolution of Pb-210 
issue. 

• Building 28 BDP 
 

Working Draft to DOE 
Draft to EPA 
Binning 
Public Review Draft 
Final 

TBD 
TBD 
TBD 
TBD 
TBD 

Transition 
 

• Building 34 BDP 
 
 
 
• Closeout Report 

Working Draft to DOE 
Public Review Draft 
Final 
 
Working Draft 
Final 

05-08-03 
05-15-03 
TBD 
 
TBD 
TBD 

Demolition 

• Building 46 BDP 
 
 
 
• Closeout Report 

Working Draft to DOE 
Public Review Draft 
Final 
 
Working Draft 
Final 

04-29-03 (actual) 
05-07-03 
TBD 
 
TBD 
TBD 

Demolition 



 

 

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

• Building 47 BDP 
 
 
 
• Closeout Report 

Working Draft to DOE 
Public Review Draft 
Final 
 
Working Draft 
Final 

05-05-03 
05-12-03 
TBD 
 
TBD 
TBD 

Demolition 

• Building 49 BDP 
 
 
• Closeout Report 

Public Review Draft 
Final 
 
Working Draft 
Final 

02-19-03 (actual) 
TBD 
 
TBD 
TBD 

Change from transition to 
demolition 

• Building 60 BDP 
 
 
 
• Closeout report 

Working Draft to DOE  
Public Review Draft 
Final 
 
Working Draft 
Final 

03-05-03 (actual) 
03-10-03 (actual) 
05-05-03 
 
TBD 
TBD 

Demolition 

• Building 61 BDP Working Draft to DOE 
Draft to Core Team 
Binning 
Public Review Draft 
Final 

09-09-02 (actual) 
09-18-02 (actual) 
11-25-02 (actual) 
12-04-02 (actual) 
03-24-03 (actual) 

Transition 
 
Document Sequence 
Complete 

• Building 89 
 
 
 
• Closeout Report 

Working Draft to DOE  
Public Review Draft 
Final 
 
Working Draft 
Final 

03-27-03 (actual) 
04-03-03 (actual) 
TBD 
 
TBD 
TBD 

Demolition 

• Building 94 BDP 
 
 
 
• Closeout Report 

Working Draft to DOE 
Public Review Draft 
Final 
 
Working Draft 
Final 

01-14-03 (actual) 
01-21-03 (actual) 
05-29-03 
 
04-17-03 (actual) 
04-23-03 (actual) 

Demolition 
 

• Building 95 BDP 
 
 
 
 
• Closeout Report 

Draft to Core Team 
Binned NFA 
Public Review Draft 
Final 
 
Working draft to DOE 
Final 

05-15-02 (actual 
07-11-02 (actual) 
09-04-02 (actual) 
10-09-02 (actual) 
 
4-23-03 (actual) 
04-30-03 (actual) 

Demolition 
 
Document Sequence 
Complete 

• A Building BDP 
 
 
 
• Closeout Report 

Working draft to DOE 
Public Review Draft 
Final 
 
Working Draft to DOE 
Final 

06-16-03 
TBD 
TBD 
 
TBD 
TBD 

Demolition 



 

 

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

• H Building Action 
Memo 

 
 
 
• Demolition Work 

Plan  
 
• VSAP 
 
• Data Report 
 
• OSC Report 

Working draft to DOE 
Draft for CT review 
Draft Proposed Final  
Public Review Draft 
 
Working draft for DOE 

04-01-03 (actual) 
04-09-03 (actual) 
05-15-03 
05-21-03 
 
04-22-03 (actual) 
 
 
TBD 
 
TBD 
 
TBD 

Demolition 

• I-Building Action 
Memo 

 
 
 
• I-Building CSAP  
 
 
• I Building Data 

Report 
 
• I-Building OSC 

Report 

Draft to EPA 
Draft Proposed Final 
Public Review Draft 
Final 
 
Draft to EPA 
Final to EPA 
 
Working Draft to DOE 
Revision 0 
 
Working Draft to DOE 
Draft to EPAs 
Final 

01-17-02 (actual) 
02-11-02 (actual) 
02-12-02 (actual) 
05-06-02 (actual) 
 
03-25-02 (actual) 
04-22-02 (actual) 
 
11-18-02 (actual) 
11-25-02 (actual) 
 
11-20-02 (actual) 
11-25-02 (actual) 
01-29-03 (actual) 

Demolition 
 
Document sequence 
complete 

• Buildings 23/125 
Action Memo 

 
 
 
• Demolition Work 

Plan 
 
• OSC Report 

Working Draft to DOE 
Draft to EPAs 
Public review Draft 
Final 
 
Working draft to DOE 
 
 
Working draft to DOE 
Draft to EPAs 
Public Review Draft 
Final 

04-24-03 (actual) 
TBD 
TBD 
TBD 
 
TBD 
 
 
TBD 
TBD 
TBD 
TBD 

  

 



 

 

 

Table 2. Remediation Field Work Status 

DELIVERABLE STATUS 
PROJECTED 

START / FINISH 
DATE 

COMMENTS AFFECTED 
PRSs 

ER PROJECT 
• OU-1 Capture 

Zone Test 
O&M in progress    

• AS/SVE, Pump 
& Treat Systems 

O&M in progress   8, 9, 11, 12 

• Quarterly 
Groundwater 
Monitoring 

Quarterly January (actual) 
April (actual) 
July  
October  

 
April monitoring  
complete except for 
wells in OU-1, which 
were rescheduled for 
May to coincide with 
rebound Test. 

 

• PRSs 41/64/417 
Sampling 

Start 
Finish 

11-04-02 (actual) 
11-21-02 (actual) 

 41, 64, 417 

• PRS 66 Phase I 
Removal 

 
• PRS 66 Multi 

Phase Removal 

Start 
Finish 
 
Start 
Finish removal 
Finish 
verification and 
backfill 

10-28-02 (actual) 
Jan-03 
 
01-06-03 (actual) 
01-02-04 
07-15-04 
 

 
Phase I complete 
except for small 
added scope 
excavation to be 
performed later in 
project. 

40, 66, 80 

• PRS 277/278 
Removal 

Start 
Finish 

10-23-02 (actual) 
12-12-02 (actual) 

 277, 278 

• Building 49 
Wells Installation 

 
• Building 49 

Trench Sampling 

Start 
Finish 
 
Start 
Finish 

10-14-02 (actual) 
10-19-02 (actual) 
 
10-21-02 (actual) 
11-12-02 (actual) 
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SMPP / TFV PROJECT 
• BD 27  

Demolition 
Start  
Finish 

11-19-02 (actual) 
12-17-02 (actual) 

  

• BD 34 
Demolition 

Start 
Finish 

06-09-03 
06-12-03 

  

• BD 49 
Demolition 

Start 
Finish 

03-12-03 (actual) 
04-08-03 (actual) 

  

• BD 60 
Demolition 

Start 
Finish 

04-24-03 (actual) 
05-12-03 

  

• BD 89 
Demolition 

Start 
Finish 

05-12-03 
05-21-03 

  

• BD 19 
Demolition 

Start 
Finish 

06-03-03 
06-11-03 

  

 
  



 

 

FFA Milestone Events and Dates – FY03 
Milestone Event Project Milestone Date Comments 

I Building OSC Report SMPP/TFV 04-Dec-02 Complete November 
25, 2002 

PRS 277/278 OSC 
Report 

Environmental 
Restoration 

30-Jan-03 Complete January 16, 
2003 

Annual Schedule 
Update 

All 31-Mar-03 
 

Complete March 28, 
2003 

PRS 397 Data Report Environmental 
Restoration 

01-Apr-03  Complete December 
17, 2002 

PRS 238 & PRS 154 
Data Report 

Environmental 
Restoration 

01-Apr-03  Complete December 
3, 2002 

PRS 269 Data Report Environmental 
Restoration 

03-Apr-03  Complete February 
17, 2003 

Annual Report of 
Effectiveness of 
Institutional Controls 

MCP 13-Jun-03 
 

 

PRS 266 OSC Report Environmental 
Restoration 

19-Jun-03   

Parcel 5 (Phase I) 
ROD 

Environmental 
Restoration 

30-Jun-03 
 

Complete March 20, 
2003 

OU-4 (Canal) ROD MCP 31-Aug-03  
Note: Milestone event is delivery of Draft document to EPA and OEPA 
 
 



 

 

Community Relations Activities During April 2003 
 
No input provided. 
  
Three visitors used the CERCLA Public Reading Room during the month of April. 
 
 
Delays, Problems and Remedies 
 
 



 

 

 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT A.1 
 
 
 

MINUTES OF THE MONTHLY PROJECT MANAGERS MEETING 
 
 



 

 

MINUTES FROM THE MONTHLY FFA MEEETING  
April 30, 2003 

 

GENERAL TOPICS 
OEPA acknowledged receipt of the quarterly GIS data update. The regulators and 
MMCIC acknowledged receipt of PRS and Building Status maps and spreadsheets. A 
Parcel Transfer Summary map is now available on the internet (www.doe-md.gov 
buttons Projects, Site Transition). The regulators and MMCIC acknowledged receipt of 
the FFA Monthly Report for March. This report is available to others via internet 
(www.doe-md.gov Press Room button).  
 
The action item from the March FFA meeting (ER to provide summary information to 
OEPA concerning the discovery of contaminated soil during sanitary sewer reroute at 
PRS 66) was completed. 
 
The minutes of the March FFA meeting were accepted as reported in the monthly 
report. No changes in the monthly report or document distribution list were requested. 
 
HIGHLIGHTS / QUESTIONS ON PROJECT UPDATES 
(Editor’s note: The information presented in Section 2 “Recent and Upcoming Events” of 
the Monthly FFA Report was provided to the regulators in advance of this meeting.) 
 
ER (Monte Williams) 
As of April 29, approximately 19,000 cubic yards of contaminated soil have been 
removed from PRS 66 along with 14,000 cubic yards of clean overburden and asphalt. 
The Verification Sampling of Phase IIa will begin soon, possibly as early as next week. 
We are working to resolve regulator comments on the Verification Sampling Plan 
(VSAP). Only minor issues remain. The project participants recently discussed our 
approach to field work in the near future. We’ll probably try to finish excavation of Phase 
II and IV then do verification sampling for both phases. We would then start excavating 
Phase III which has significant clean overburden. The overburden can be moved to 
Phase II. Anthony Campbell indicated the excavation is starting to produce drum 
fragments /pieces. He has pictures. On Monday, the remains of a cylinder/tank were 
unearthed and crushed for disposal.  
 
SM/PP/TFV (Bob Ransbottom) 
The two fixed contamination areas in Building 19 have been cut out of the slab. The 
Final Rad Status Surveys have started and are 40% complete. The Final Survey Plan 
for Building 28 has been written. The Building Data Package (BDP) will be issued in the 
next few weeks. This is a transition building so it will be binned. We have decided on a 
path forward for Building 34. The BDP will be available soon. There are no major 
changes for Building 38 from the information in the Project Update. DOE/MCP is 
reviewing the Building 46 BDP.  The Building 47 BDP will go to DOE/MCP for review 
soon. The Building 49 response to public comments and the Final BDP are in 
development. The Close Out report will be issued soon. Building 60 is on the ground. 



 

 

After the debris has been removed, the slab will be removed. Demolition of Building 89 
is scheduled to start on May 8. The response to public comments and final BDP for 
Building 94 are expected to be issued next week. We plan to demolish Buildings G, 
GW, and W in one field effort. A single BDP that addresses all three buildings is being 
prepared. The revised Action Memorandum for H-Building was released for Core Team 
review on April 9. The HH-Building demolition is on hold because of funding constraints. 
However, the subcontractor’s submittals continue. The WD/23/125 Buildings Action 
Memo (a revision to an existing Action Memo for WD) was sent to the regulators on 
April 28. Early return of comments would be appreciated, since this is a subcontracted 
effort and a full review period may impact the subcontractor’s schedule. 
 
Main Hill (Ken Armstrong) 
In March, Main Hill Project transferred from R and SW-Buildings 8,468 cubic feet of 
LLW for a total of 19,913 cubic feet for CY2003. Responses to public comments on the 
R/SW and T-Building Action Memos have been drafted. The Final documents are 
expected to be issued soon. In T-Building, the wall removal described last month is 
complete. The floor cap in the old polonium area is being removed. We have purchased 
a Dingo excavator to assist in this effort. We had a kick-off meeting with EM-50 
representatives yesterday. We are enlisted EM-50 help in developing an approach for 
the Verification Sampling of T-Building. We will meet tomorrow with MMCIC to get an 
idea of their vision of the building post remediation. In SW/R we are attempting to 
identify any TRU waste. The red duct work and plenum were stripped from the building 
and are not TRU. We don’t anticipate generating any additional TRU. We are starting to 
check drains. SW-152 and T-266 have been down posted from limited security areas. 
 
MMCIC (Dann Bird) 
Paul Lucas made an excellent presentation on the history of OU1 to the MRC/MAC. The 
audience appreciated the presentation. A combined PRS 66 and OU1 Technical 
Working Group meeting is scheduled for May 8 (OSE café 130-3). 
 
MEETINGS BEFORE NEXT FFA MEETING 
Continue weekly regulator meetings on May 7 at 2:00PM EDT  
PRS 66/OU1 Technical Working group May 8 at 1:30PM EDT 
 
ACTION ITEMS : 
None  
  
NEXT FFA MEETING: May 21 at 8:00AM (FFA, Core Team and annual review of 
effectiveness of institutional controls) 



 

 

Sign-in 


